

SEO Technical Progress Report

Prepared for: Adi (SEO Consultant)
Project: Sweet Home — technical SEO & domain migration prep
Site: sweet-home.co.il (migration target: sweethome-immobilien.de)
Prepared by: Development team (Medialy Agency)
Report date: 20 July 2026
Reference: Adi’s 16-item technical checklist + domain migration playbook

Purpose of this report

Align Adi, the business, and development on what has already been implemented and live-validated from the technical SEO plan, and what remains before / during the domain migration.

Status at a glance: 7 of the developer-owned checklist items are complete and live. 3 developer items remain (#5, #6, #7). Item #16 (disavow) remains with SEO / post-migration.

1. Checklist status overview

#	Item	Status	Completed	Owner
10	Doubled-brand titles	Done	15 Jul 2026	Dev
11	Language-correct titles & H1	Done	15 Jul 2026	Dev
12	Missing meta descriptions	Done	15 Jul 2026	Dev
13	Homepage Organization + WebSite schema + Berlin focus	Done	16–17 Jul 2026	Dev
14	Over-optimised district link blocks	Done	17 Jul 2026	Dev
15	Contact form tracking (contact_form_submit)	Done	20 Jul 2026	Dev
5	Filter & pagination duplicates (~729 URLs)	Pending	—	Dev
6	Broken language URLs (/de/en, /es/en)	Pending	—	Dev
7	Old dead URLs (~530 legacy)	Pending	—	Dev + SEO
16	Disavow toxic backlinks	SEO / post-migration	—	SEO

2. Completed work — detail

Fix #10 — Doubled-brand titles Done

- Root cause: layout always appended | Sweet Home while some landing pages already included the brand in the title.
- Fixed title template / head logic so the brand appears once.

- **Validation:** 21/21 affected URLs PASS live (15 Jul 2026).

Fix #11 — Language-correct titles and H1 Done

- German default pages (e.g. /about, /contact, /cookies) now use German <title> and H1.
- EN and ES locales also localized for static pages, services, and projects list.
- Titles set in route handlers via `t()` (layout renders <title> before page body).
- **Validation:** Live DE / EN / ES checks PASS (15 Jul 2026).

Fix #12 — Missing meta descriptions Done

- Root cause: SEO head partials failed silently (variable shadowing / TDZ), so EN/ES home and projects pages emitted no description; DE home fell back to English copy.
- Repaired head partials; added localized meta for home, projects, about, contact, cookies.
- **Validation:** 12/12 core URLs PASS live (15 Jul 2026).

Fix #13 — Homepage schema + Berlin focus Done

Structured data (16 Jul 2026)

- Homepage JSON-LD @graph with linked Organization + WebSite (incl. SearchAction).
- Includes legal name, logo, address, contact, social sameAs.
- **Validation:** Schema.org Validator — 0 errors, 0 warnings on DE / EN / ES homepages.

Berlin-first homepage content (17 Jul 2026)

- Full-width Berlin hero with localized H1 and short introduction.
- Primary sections lead with Berlin properties, districts (clean district landing URLs), and Berlin projects only.
- Dubai / Cyprus kept secondary under “Weitere internationale Immobilienmärkte”, linking to landing pages (not filter search URLs).
- Compact interactive map under the search bar as visual feedback; defaults to Germany → Berlin.

Fix #14 — Over-optimised district link blocks Done

- Removed long cross-district link dumps and “Indexierung”-style SEO copy.
- Replaced with a curated block of ~5 useful links (Berlin hub + district search + nearby districts).
- Applied to shared district template, dedicated district pages, and the Berlin hub.
- **Validation:** Spot-checked Charlottenburg, Moabit, Neukölln, Spandau, and DE Berlin hub (17 Jul 2026).

Fix #15 — Contact form tracking Done

- GA4 event: `contact_form_submit` (property G-6PL29347V3).
- Fires only after a successful server response; never on page load or failed submit.
- Also fixed a page-view double-count bug in `analytics.js` (duplicate `gtag('config')` on load). Reported page views may drop vs prior baselines — that is the double-count removal, not lost traffic.
- **Params:** `form_type` (`contact_form`, `seller_form`, `property_contact`, `project_contact`, `berlin_investor_strategy_form`), plus `property_id` / `project_id` where relevant.
- **Live validation (20 Jul 2026)** on /contact:

- Page load: `contact_form_submit = 0; gtag config = 1`
- After one successful submit: exactly `1 × contact_form_submit` with `form_type: contact_form`
- **Request for Adi:** Please mark `contact_form_submit` as a key event (conversion) in GA4 Admin → Events, and optionally confirm once in Realtime / DebugView.

3. Remaining developer items

Fix #5 — Filter & pagination duplicates Pending

- ~729 filter / pagination URLs (`?country=`, `?city=`, `?neighborhood=`, `?page=`, `blog ?topic=`).
- Plan: canonical to clean landing pages and/or noindex, so only clean URLs remain indexable.

Fix #6 — Broken language URLs Pending

- ~100 invalid locale combos such as `/de/en` and `/es/en`.
- Plan: stop generating them; 301 existing hits to the correct `/en/...` or root URL.

Fix #7 — Old dead URLs Pending

- ~530 legacy 404 / soft-404 URLs.
- Plan: merge Adi's URL list with GSC "Not found"; 301 true equivalents, 410 permanently removed content (no mass homepage redirects).
- **Input needed from Adi:** latest legacy URL list (or confirmation to use the existing redirect map + GSC export).

4. Items owned by SEO / business (not Dev)

Item	Notes
Fix #16 — Disavow	Adi prepares disavow file; upload to GSC on the new .de property after migration.
hreflang / Spanish / en-us → en	Prepared in playbook; implementation timing depends on final locale decisions before migration.
GA4 baselines & GSC Change of Address	Pre-migration baselines and post go-live Change of Address remain with SEO / business.
DNS cutover for sweethome-immobilien.de	Ronli handles DNS at go-live (confirmed).

5. Suggested next steps (aligned)

1. Adi acknowledges completed items #10–15 (and optionally confirms `contact_form_submit` in GA4).
2. Dev proceeds with #6 (language URL cleanup), then #5 (filter/pagination), then #7 (legacy URLs with Adi's list).
3. Continue domain migration playbook phases (hreflang, redirects, GSC/.de prep) once remaining technical fixes are clear.

